
Machine Studies

Schedule for Run01-7, 2005
March 14th 0800 - March 16th 0800

Time Descriptions Studiers SRStatus

Monday, 3/14/05
0800-0805 Collect BPM orbit data OPS Stored Beam

& Injection
0805-0820 Replace a VME module in iocfe01 M. Smith No Beam
0830-1030 Reset XBPM limits Hahne Access Zone

D & E

0805-1000

Upgrade iocs iocs25fb, iocs27fb, iocs29fb,
iocs25bpm, iocs27bpm and iocs29bpm

Laird

Lenkszus

No Beam

RF4 phase loop work (RF-4 up) Decker /
Horan

No Beam

Final readiness tests of the PSS and
FEEPS at 26ID

Hawkins No Beam

0805-1000 2Hrs Linac Console Test S. Flood No Injection
0900-1200 PAR RF timing adjustments T. Smith,

C-Y Yao

N. DiMonte

No Injection

1000-1100 Reboot iocruncontrol & test linac PV’s Varotto No Injection
1000-1200 Modify iocmtime Lenkszus No Beam
1200-1230 Recover the Linac, Booster & SR equip-

ment and store beam in the Ring
OPS Recovery

1230-1400 SR Training. Grodecki Stored Beam
& Injection

1400-1430 Inject single bunch for local impedance Sajaev Stored Beam
& Injection

1430-2000 Optimize bunch quality and bunch clean-
ing in PAR. SR required during last 2
hours.

Yao Yang
Sereno

Stored Beam
& Injection
Machine Studies March 11, 2005 1



1430-1800 Local impedance measurements. Parallel
to PAR work.

Sajaev Stored beam

2000-2300 Setup bpm database for hybrid fill. Singh Stored Beam
& Injection

2200-2300 Test BTS x controllaw with another extrac-
tion septum. Parallel to bpm database
work.

Emery Ser-
eno

Injection
possible

2300-2400 Bpm and orbit controllaw tests with 1296
bunches.

Singh Stored Beam
& Injection

Tuesday, 3/15/05
0000-0100 Bpm and orbit controllaw tests with 1296

bunches (continued).
Singh Stored Beam

& Injection
0100-0500 14 bunches test. Borland

Emery
Sajaev

Stored Beam
& Injection

0500-0600 Check bunch monitor timing. Emery Len-
kszus

Stored Beam
& Injection

0600-0800 Troubleshoot drop out problem with BIK
controllaw.

Wang Fors
Hillman

Booster
beam

0800-1200 Study L2 power oscillations. Pasky Injection
possible

0800-1000 SR training. Parallel to L2 study. Glenn Stored Beam
& Injection

1000-1400 ID26 shielding verification. First 2 hours
parallel to L2 study.

Ramanatha
n

Stored Beam
& Injection

1200-1400 PAR training. Parallel to ID26 shielding. Flood Injection
possible

1400-2000 RF phase modulation. Decker
Lumpkin
Yang Horan

Stored Beam
& Injection

2000-2200 SR training. Gagliano Stored Beam
& Injection

2200-2400 Test direct injection with Gun 1. Sereno No injection
2200-2400 Study vertical decoherence. Parallel to

Gun 1 work.
Guo Harkay Stored beam
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Wednesday, 3/16/05
0000-0400 Test direct injection with Gun 1 (contin-

ued).
Sereno No injection

0400-0700 Topup monitor study with hybrid, 24 and
324 bunches.

Pietryla Bui Stored Beam
& Injection

0700-0800 Prepare for user Beam OPS Stored Beam
& Injection

Time Descriptions Studiers SRStatus
Machine Studies March 11, 2005 3


